# COMP208 Project

| | | | |
|---|---|---|---|
| **Name of Project** | MyDiet | **Start Date** | 2026-01-26 |
| **Team Members** | Zihan Ding, Liming Li, Xiang Lin, Liangyu Liu, Qiyu Mao, Yiming Wang, Tian Yu | **End Date** | 2026-05-18 |

| WBS ID | Task Name | Task Owner | Start Date | End Date | Duration (Days) | Progress (%) |
|---|---|---|---|---|---|---|
| **1** | **Project Initiation & Requirement Analysis** | | | | | |
| 1.1 | Team introduction and ice-breaking activities | Zihan Ding, Liming Li, Xiang Lin, Liangyu Liu, Qiyu Mao, Yiming Wang, Tian Yu | 2026-01-26 | 2026-01-26 | 1 | 100% |
| 1.2 | Discuss & Define Project Scope | Zihan Ding, Liming Li, Xiang Lin, Liangyu Liu, Qiyu Mao, Yiming Wang, Tian Yu | 2026-01-26 | 2026-02-08 | 10 | 100% |
| 1.3.1 | Project Description and Aims and Objectives | Liangyu Liu | 2026-02-08 | 2026-02-15 | 5 | 100% |
| 1.3.2 | Development and Implementation Summary & Testing and Evaluation & BCS Project Criteria | Liming Li | 2026-02-08 | 2026-02-15 | 5 | 100% |
| 1.3.3 | Key Literature and Background Reading & References | Tian Yu | 2026-02-08 | 2026-02-15 | 5 | 100% |
| 1.3.4 | Data Sources & References | Qiyu Mao | 2026-02-08 | 2026-02-15 | 5 | 100% |
| 1.3.5 | UI / UX Mockup | Yiming Wang | 2026-02-08 | 2026-02-15 | 5 | 100% |
| 1.3.6 | Project Plan (including Risks and Contingency Plans) & Ethical Considerations | Zihan Ding, Xiang Lin | 2026-02-08 | 2026-02-15 | 5 | 100% |
| 1.4 | Document Integration | Zihan Ding, Liming Li, Xiang Lin, Liangyu Liu, Qiyu Mao, Yiming Wang, Tian Yu | 2026-02-15 | 2026-02-17 | 2 | 100% |
| **2** | **System & UI Design** | | | | | |
| 2.1 | System architecture and database design | Qiyu Mao | 2026-02-17 | 2026-03-03 | 11 | 0% |
| 2.2 | UI wireframe and prototype design | Yiming Wang | 2026-02-17 | 2026-03-03 | 11 | 0% |
| 2.3 | Complete design document | Qiyu Mao,Yiming Wang | 2026-03-04 | 2026-03-12 | 7 | 0% |
| **3** | **Core Development** | | | | | |
| 3.1 | Profile module | Zihan Ding, Liming Li | 2026-02-17 | 2026-02-26 | 7 | 0% |
| 3.2 | Weekly Meal Plan algorithm development | Xiang Lin, Liangyu Liu, Tian Yu | 2026-02-17 | 2026-03-31 | 12 | 0% |
| 3.3.1 | Front-end development (diet planning) | Zihan Ding, Liming Li | 2026-02-27 | 2026-03-11 | 10 | 0% |
| 3.3.2 | Back-end development (diet planning) | Xiang Lin, Liangyu Liu, Tian Yu | 2026-03-02 | 2026-03-11 | 7 | 0% |
| **4** | **Community Feature Development** | | | | | |
| 4.1 | Community feature design | Qiyu Mao,Yiming Wang | 2026-03-09 | 2026-03-20 | 10 | 0% |
| 4.2 | Community post and sharing implementation | Zihan Ding, Liming Li | 2026-03-09 | 2026-03-20 | 10 | 0% |
| 4.3 | Community interaction and moderation | Xiang Lin, Liangyu Liu, Tian Yu | 2026-03-12 | 2026-03-20 | 7 | 0% |
| **5** | **Integration & Testing** | | | | | |
| 5.1 | System integration | Qiyu Mao,Yiming Wang，Zihan Ding | 2026-04-13 | 2026-04-26 | 10 | 0% |
| 5.2 | Testing and bug fixing | Liming Li,Xiang Lin, Liangyu Liu, Tian Yu | 2026-04-13 | 2026-04-26 | 10 | 0% |
| **6** | **Documentation & Demonstration** | | | | | |
| 6.1 | Demo Documentation | Qiyu Mao,Yiming Wang，Zihan Ding | 2026-04-27 | 2026-05-04 | 6 | 0% |
| 6.2.1 | Individual Submission | Liming Li,Xiang Lin | 2026-04-27 | 2026-05-05 | 7 | 0% |
| 6.2.2 | Final documentation and project submission | Liangyu Liu, Tian Yu | 2026-05-06 | 2026-05-10 | 4 | 0% |
| **7** | **CA2 Requirement Analysis** | | | | | |
| 6.2.2 | CA2 Requirement Analysis | Zihan Ding, Liming Li, Xiang Lin, Liangyu Liu, Qiyu Mao, Yiming Wang, Tian Yu | 2026-01-26 | 2026-05-10 | 104 | 25% |